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ESTIMATE RUN 11/06/2015

ESTIMATE SUMMARY 14:54:01

CONTID: C20560         ESTIMATE NO: 0001 PROG 2005

PCN: 20560-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Regions 1 & 4 VMS Replacement PERCENT TIME:

PROJECT NO: ITSSW01-582                   

Replacement of Variable Message Signs in Regions 1 and 4

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 11/06/2015 DATE TIME STARTED 08/24/2015

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 07/16/2015 DATE WORK BEGAN 08/24/2015

 DATE AWARDED 07/27/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2015 DATE ACCEPTED

BOULDER CO 80301     (303)530-4212 DATE NOTICE TO PROCEED 08/24/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,109,121.00 PARTICIPATING $ $ 212,256.85

AWARD PROJECT AMT: 1,032,663.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 6,389.45

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,353.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.17

FIXED COMPLETION DATE

FIXED COMPLETION DATE

19.14%

896,864.15

212,256.85

218,646.30

213,293.16

$

$

$

$

212,256.85

0.00

212,256.85

6,389.45

218,646.30

-5,353.14

0.00

213,293.16

0.00

AMOUNT DUE 213,293.16 213,293.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,293.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

75.0 TIME ALLOW: 1/29/2016 ??:??:??

ORIG TIME ALLOW: 1/29/2016 ??:??:??
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PCN: 20560-BID    ESTIMATE RUN 11/06/2015

PROJECT: ITSSW01-582                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

5.000

EACH

3,603.00000

0010 Removal of Ground Sign 0.000

1.000

202-00810  
 

4,623.001.000

4,623.00

1.000

EACH

4,623.00000

0015 Potholing 0.000

8.000

203-01597  
 

128.008.000

128.00

100.000

HOUR

16.00000

0020 Structure Backfill (Flow-Fill) 0.000

62.000

206-00065  
 

17,856.0062.000

17,856.00

62.000

CY  

288.00000

0025 Erosion Log (12 Inch) 0.000

160.000

208-00002  
 

672.00160.000

672.00

160.000

LF  

4.20000

0030 Aggregate Bag 0.000

150.000

208-00035  
 

750.00150.000

750.00

150.000

LF  

5.00000

0035 Concrete Washout Structure 0.000

2.000

208-00045  
 

1,090.002.000

1,090.00

2.000

EACH

545.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

10.000

208-00103  
 

350.0010.000

350.00

40.000

HOUR

35.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

5.000

208-00105  
 

285.005.000

285.00

20.000

HOUR

57.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

24.000

HOUR

57.00000

0055 *Erosion Control Supervisor 0.000

11.000

208-00205  
 

1,001.0011.000

1,001.00

48.000

HOUR

91.00000
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PCN: 20560-BID    ESTIMATE RUN 11/06/2015

PROJECT: ITSSW01-582                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.100

LB  

2,500.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

4,300.00000

0070 *Spray-on Mulch Blanket 0.000

0.000

213-00013  
 

0.000.000

0.00

0.100

LB  

4,300.00000

0075 *Monitoring Technician 0.000

8.000

250-00050  
 

576.008.000

576.00

40.000

HOUR

72.00000

0080 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

40.000

HOUR

96.00000

0085 *Drilled Caisson (48 Inch) 0.000

64.000

503-00048  
 

94,464.0064.000

94,464.00

64.000

LF  

1,476.00000

0090 Fence (Plastic) 0.000

45.000

607-11525  
 

135.0045.000

135.00

300.000

LF  

3.00000

0095 Location Marker (Fiber Optic)(Dome) 0.000

2.000

612-00260  
 

86.002.000

86.00

2.000

EACH

43.00000

0100 2 Inch Electrical Conduit (Plastic) 0.000

254.000

613-01200  
 

2,451.10254.000

2,451.10

330.000

LF  

9.65000

0105 Pull Box (24"x36"x24") 0.000

2.000

613-07023  
 

2,108.002.000

2,108.00

2.000

EACH

1,054.00000

0110 *Wiring 0.000

0.750

613-10000  
 

22,971.750.750

22,971.75

1.000

L S 

30,629.00000
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PCN: 20560-BID    ESTIMATE RUN 11/06/2015

PROJECT: ITSSW01-582                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Service Meter Cabinet 0.000

1.000

613-80130  
 

2,207.001.000

2,207.00

1.000

EACH

2,207.00000

0120 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

73.000

SF  

24.00000

0125 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

6.000

EACH

63,608.00000

0130 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

6.000

EACH

45,862.00000

0135 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

2.000

EACH

7,517.00000

0135 MATERIAL ALLOWANCE Traffic Equipment 0.000

1.000

6,389.451.000

6,389.45EACH

6,389.45000

0140 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

6.000

EACH

876.00000

0145 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

375.000

LF  

1.62000

0150 Closed Circuit Television 0.000

1.000

614-87320  
 

4,538.001.000

4,538.00

1.000

EACH

4,538.00000

0155 *Construction Surveying 0.000

0.750

625-00000  
 

2,547.000.750

2,547.00

1.000

L S 

3,396.00000

0160 *Mobilization 0.000

0.500

626-00000  
 

33,819.000.500

33,819.00

1.000

L S 

67,638.00000
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PCN: 20560-BID    ESTIMATE RUN 11/06/2015

PROJECT: ITSSW01-582                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 0.000

64.500

630-00000  
 

1,548.0064.500

1,548.00

300.000

HOUR

24.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

15.000

DAY 

213.00000

0175 *Traffic Control Management 0.000

17.000

630-00012  
 

10,744.0017.000

10,744.00

60.000

DAY 

632.00000

0180 *Construction Traffic Sign (Panel Size B) 0.000

2.500

630-80342  
 

212.502.500

212.50

48.000

EACH

85.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.500

630-80343  
 

53.500.500

53.50

16.000

EACH

107.00000

0190 *Vertical Panel (Plastic) 0.000

4.500

630-80351  
 

171.004.500

171.00

100.000

EACH

38.00000

0195 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

50.000

EACH

48.00000

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

796.000.500

796.00

2.000

EACH

1,592.00000

0205 *Portable Message Sign Panel 0.000

17.000

630-80359  
 

1,360.0017.000

1,360.00

30.000

DAY 

80.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

59.00000

0215 *Traffic Cone 0.000

10.000

630-80380  
 

110.0010.000

110.00

100.000

EACH

11.00000
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PCN: 20560-BID    ESTIMATE RUN 11/06/2015

PROJECT: ITSSW01-582                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:54:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Mobile Attenuator 0.000

6.000

630-85041  
 

3,186.006.000

3,186.00

30.000

DAY 

531.00000

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0240 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0245 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0255 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 217,228.30217,228.301,107,703.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 0.000

2.000

620-00020  
 

1,418.002.000

1,418.00

2.000

EACH

709.00000

CAT 1,418.001,418.001,418.00CURRENT AMT0400 $ $ $

$ 218,646.30218,646.30$1,109,121.00$CURRENT AMTPROJECT TOTAL


